
Ib-CJ-DI, 

ASARCO 

October 13,2006 

Mr. Kevin L. Rochlin 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 10 
1200 Sixth Avenue, ECL-111 
Seattle, WA 98101 

RE: Monthly Reports: No. 124, September 2006 
Operable Unit No. 02 
Asarco Tacoma Smelter Site 

Dear Mr. Rochlin: 

Asarco is submitting this monthly report per the requirements of paragraph 48 ofthe Consent 
Decree for the above referenced site., Ihe report is organized.to, follow-item (a) through (g) 
of this paragraph. 

If you have any questions, please call me. 

Sincerely, 

Robert Miller 
Tacoma Projects Manager 

Attachment (4 copies) 

cc: Chung Ki Yee - Washington Department of Ecology 
Glen Vedera - CH2MHill (2 copies) 
Richard Kauffinan - ATSDR c/o U.S. EPA Region 10 
Leslie Ann Rose - Citizens for a Healthy Bay 
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Monthly Report No. 124, September 2006 
Operable Unit 02 

Asarco Tacoma Sihelter Site 

A. Actions taken to achieve compliance with the Consent Decree during the previous 
month. 

1. A regular monthly design review meeting was not held in September. 
2. Remedial Design was completed. Asarco's Final Design Submittal - Tacoma 

Upland Remediation Design - Grade and Cap Site and Breakwater Peninsula was 
submitted on September 5, 2006. 

3. Remedial Action activities continued. 

B. Summary of sampling, tests, and all other data received or generated by Asarco in the 
previous month. 

1. Outfall activities including the following: 

Section 2.6.1 ofthe Statement of Work (SOW) requires Asarco to determine if the 
monthly average surface water outfall concentrations for arsenic, copper, and zinc 
exceed 0.5 ppm. EPA and Asarco met on April 17, 2003 to discuss monitoring at 
the Tacoma Smelter site. The following changes to the outfall monitoring program 
were agreed to on an interim basis: 

Sampling at the Middle Outfall was discontinued. Flows to this outfall have 
been re-routed to the North Outfall. Remaining seepage out of the Middle 
Outfall is too low to measure and does not provide accurate water quality 
results. Sampling at the North and South outfalls will continue through RA. 
Weekly composite samples (instead of daily composite samples) will be 
collected at each of these outfalls during the construction season. During the 
winter season, outfall samples will be collected every other month. The 
following schedule began in May of 2003. Weekly composite samples will be 
collected during the following months: May-October, December, February, and 
April. Results for samples collected in August are attached. 

2. ©CF leachate is currently collected in a Baker tank for offsite disposal.-LCRS and 
LDCRS volumes are monitored weekly in accordance with the draft OMMP. 
LCRS volumes during July/August averaged 215 gallons per day on the LCRS. 
This rate indicates a steady decline from 411 gallons per day at the end of July 
2005 when the cover system was installed. 
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Monthly Report No. 124, September 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

B. W^,na,.s and otHer deli.eraUes completed and su,nti,.ed durin, , , . , „ „ , „ , 

OCF construction activities- "wmgiasKs. 

temporary Baker s t o r a^ t a^ . ^ " ^ ' ' ^ ' ' ' ' ' ^^ ' ^^P^^^^^ in the 
• Source Area construction activities-

> Began removal of additional materials from Stack Hill t 
remediated area ^^*^ * "̂̂  to expand the 

• I t ^ ^ c t ^ ' " ' " ^ "• ' '^"" " " ' ' ' ' ' ' ' ' ' ^^^^^ ^-ntrols ^ite Capping construction activities-
_ > Maintained subgrade areas at the site 

Site-wide remediation activities: 

> Continued surface water controls 

Water Treatment System-
> Continued to collect water in baker tank for offsite disposal 

D. Actions scheduledfor the next six weeks. 

' >^nLrCgrsTb:^^^^ 
^ C a p S i t e a L l ^ e Z l ^ p l Z Z l ' " ' ^ ' ' ' ' ' ^ ^''^^^ ~ ^-^^ - ^ 

• ocFriS^^i::; '̂̂ --^^^^^^ 
> Continue collection of leachate for offsite disposal 
> Cominue monitoring of leachate volumes 
>̂  Continue to inspect lower vauh for leaks 
Source Area construction activities-
> Erosion controls and site maintenance 

Additional excavation of materials from Stack Hni t . . . 
area for development " ^° ^''^^"'^ remediated 

Site Capping construction activities-

• Site^wrn'"""'° "^"^."^^i" ^"bgrade areas at the site 
Site-wide construction activities: 
> Continue surface water controls ...x«v, auiiace water controls \ —,,-^p.,» . ^ p , . 
> Maintain roads and stockpiles onsite R E C E I V E D 
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Monthly Report No. 124, September 2006 
Operable Unit 02 

Asarco Tacoma Smelter Site 

E. Percentage completion, unresolved delays encountered or anticipated that may affect 
schedule, and efforts to mitigate delays. 

1. Group 1 Preliminary Design tasks are 100% complete; Intermediate Design is 
100% complete; Final Design is about 100%) complete. 

2. Group 2 Preliminary Design is about 100% complete; Intermediate Design is 
essentially complete, Final Design is about 100% complete. 

3. Surface water evaluation is complete. 

F. Modifications to work plans or schedules proposed to or approved by EPA. 

1. Schedule revisions may be necessary because the RD schedule in the Remedial 
Design Reports (RDRs) anticipated Consent Decree lodging in April 1996. The 
current RD Schedule (Final Revision 1) was prepared in September 1996 and is 
part ofthe RD Work Plan. 

2. Asarco is currently working per Revision 8 ofthe RD schedule as discussed with 
EPA during the May 23, 2000 RD meeting. 

3. The Second Amendment to the Consent Decree is out for public comment. The 
amendment is the settlement agreement negotiated between EPA, DOJ and Point 
Ruston for the remaining cleanup work at the Smelter site that Point Ruston will 
be responsible for as the purchaser ofthe Asarco Tacoma site. 

G. Activities undertaken to support Community Relations Plan during the previous month 
and planned for the next four weeks. 

1. Meetings held in August: 

• Asarco attends the Town of Ruston's Town Council meetings routinely to 
answer question or give briefings regarding the status of RA activities (1^' and 
3"* Monday of each month). 
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Table 1. Summary of August 2006 Outfall Data for As, Cu, and Zn Compared to SOW Limit 

Location 

South Outfall 

North Outfall 

As Cone, 
ppm 

0.061 

0.045 

—wzr 
s o w Limit* 

12.10% 

8.90% 

Cu Cone, 
ppm 

0.020 

0.030 

%of 
SOW Limit* 

4.00% 

6.00% 

Zn Cone, 
ppm 

0.015 

0.028 

%ot 
SOW Limit* 

3.00% 

5.50% 

* 0.5 ppm is the limit of As, Cu, and Zn allowed as documented in the SOW. 


